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BOARD OF SUPERVISORS

June 19, 2012 COUNTY OF LOS ANGELES

19  June 19, 2012

The Honorable Board of Supervisors ey
County of Los Angeles MS"AC{‘{(A :'%ir*m
383 Kenneth Hahn Hall of Administration EXECUTIVE OFFICER

500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

APPROVE AGREEMENT TO PROVIDE MAINTENANCE AND SOFTWARE
DEVELOPMENT SERVICES FOR SECURE eRECORDING SYSTEM CO-OWNED
UNDER THE MULTI-COUNTY AGREEMENT

CIO RECOMMENDATION: APPROVE (X) APPROVE WITH MODIFICATION ()
DISAPPROVE ()

SUBJECT

Authority to enter into an Agreement with the County of Orange Clerk-Recorder for Los
Angeles County Registrar-Recorder/County Clerk to provide ongoing maintenance and
support services for the Statewide Electronic Courier Universal Recording Environment
("SECURE") eRecording system, which provides the ability for electronic recording of
real estate documents in Los Angeles County as well as other Owner and Participant
counties. Costs will be paid by County of Orange Clerk-Recorder from funds collected
from all four owner counties, which include Riverside, San Diego, Orange, and Los
Angeles Counties.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve authorization to enter into an Agreement with the Orange County Clerk-
Recorder and delegate authority to the Registrar-Recorder/County Clerk, or
designee, to execute the attached Agreement (Attachment Il) to provide
maintenance and support services for the SECURE eRecording system, to be
effective upon Board approval or date fully executed by the parties, whichever is
later and continue in effect through June 30, 2015, with the option to renew for

two (2) one-year periods, not to exceed June 30, 2017, unless sooner terminated
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as provided in the Agreement. Department of Registrar-Recorder/County Clerk
(RR/CC) technical services will be funded through the Multi-County Agreement
(Attachment 1ll) as administered by OC C-R.

2. Delegate authority to the Registrar-Recorder/County Clerk, or designee, to
negotiate and execute amendments to increase the price by no more than ten
percent (10%) of the total original agreement amount as indicated in Exhibit B
(Price Matrix) when the increase is deemed necessary to support increases in
salaries, employee benefits, overhead, and/or staff changes provided that County
Counsel approval is obtained prior to initiating such action.

3. Delegate authority to the Registrar-Recorder/County Clerk or designee, to
prepare and execute amendments to exercise the two optional one-year
extensions under the term of the Agreement.

4. Delegate authority to the Registrar-Recorder/County Clerk, or designee, to
negotiate and execute amendments, or terminate the Agreement as necessary,
provided that County Counsel approval is obtained prior to initiating any such
action.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to enter into an agreement with County of
Orange Clerk-Recorder (OC C-R) for RR/CC to provide ongoing maintenance and
support services to the SECURE eRecording System, which LA County participated in
the purchase of as a co-owner with Orange, Riverside, and San Diego counties under
the Multi-County Agreement.

The Agreement has the following two (2) distinct Components:

» Component 1: General/Routine Maintenance Services.
* Component 2: Development of SECURE Version Three.

The County of Los Angeles is a participant of the State of California Electronic
Recording Delivery Act of 2004 as approved by your Board on August 30, 2001. The
SECURE eRecording System was purchased by the four (4) Owner counties under the
Multi-County Agreement, approved by your Board on November 12, 2008. SECURE
was developed by SouthTech Systems, Inc. who is currently providing maintenance and
support services.

During the development of the original SECURE eRecording System, the vendor was
hired to perform all programming and modifications for the system’s initial delivery, as
well as system maintenance for the first two years after State certification. During the
initial implementation, the vendor had difficulty troubleshooting and providing the
enhancements necessary for a multi-county system. RR/CC staff was routinely
contacted to provide secondary consultation to the vendor in order to meet the deadline
for State certification. During the following two years, the vendor was unable to deliver
the necessary enhancements or required fixes.

The Owner counties have met to evaluate the current SECURE eRecording System
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support services and its future needs and have determined it is in the best interest of
the counties to have RR/CC perform routine maintenance, problem analysis, resolution,
modifications, and enhancements. RR/CC already has in-depth knowledge of the
SECURE eRecording System and its functionality, and has successfully provided
support, guidance, analysis and problem solutions related to its performance on an
informal as needed basis.

Under the recommended Agreement, OC C-R will continue to act as the primary level of
support, which includes all primary software questions, hardware and network support.
RR/CC will provide the secondary level of support maintenance services under
Component 1, which includes analyzing software/system problems, bug fixes, and
enhancements to the SECURE eRecording System. Under Component 2, RR/CC
would provide the development of a new State Attorney General-approved version of
the SECURE eRecording System, to be known as Version Three.

The Owner counties spent considerable time reviewing other alternatives for SECURE
eRecording System support and enhancements. These alternatives included
maintaining the current contractor or going out to bid for a new vendor contract. The
current contractor is unable to provide the service needed by a multi-county system.
The only other alternative was to seek an outside vendor who would either re-write the
existing system or provide an off-the-shelf solution. The RR/CC and OC C-R each
investigated the potential costs and time involved in obtaining a new vendor. The costs
were found to be prohibitive. Since RR/CC staff has knowledge and a vested interest in
ensuring the system success, the four owner counties determined that contracting with
the RR/CC to provide maintenance services and enhancements was the best
alternative.

Implementation of Strategic Plan Goals

This request supports the County Strategic Plan Goal No. 1: Operational Effectiveness:
“Maximize the effectiveness of processes, structure, and operations to support timely
delivery of customer-oriented and efficient public services.” The SECURE eRecording
System is a vital component of Recorder functions for the four Owner counties and
Participant counties currently eRecording under the Multi-County Agreement.

FISCAL IMPACT/FINANCING

On November 12, 2008, your Board approved an additional fee of one dollar ($1.00) to
support the electronic recording of real property documents. RRCC costs will be paid
from the eRecording Special Revenue Fund which is derived from the statutory one
dollar ($1.00) surcharge assessed on electronically recorded real property documents.

Under the Multi-County Agreement, OC C-R has been given delegated authority to
serve as the Lead Agency administering all applicable rights and responsibilities. As the
Lead Agency, OC C-R performs, but is not limited to; (i) Acquiring all ownership rights to
the SECURE eRecording System, which will be AB 578 compliant, and utilizing
guidance from nationally recognized standard setting bodies, which adheres to
applicable Federal and State laws; (ii) Ensuring that the SECURE eRecording System
will support vendor specific connections to county back end-users; (iii) Supplying
Electronic Recording Application Program Interface (API) document to potential
partners; (iv) Implementing, training, hosting, supporting and managing ongoing system
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operations and support capabilities for the SECURE eRecording System; (v) Authorizing
submitters; (vi) Managing the SECURE eRecording System accounts
(approval/denial/suspension) for all county administrators; (vii) Selecting and managing
server hosting facilities based on security, disaster survivability, and business continuity
requirements; (viii) Managing installation testing, and final acceptance of SECURE
eRecording System modification/enhancements.

Each of the four Owners paid one-fourth to the SECURE eRecording System cost, and
each pays an equal share of the ongoing maintenance cost annually. Also each pays
an allotted share of the cost of any required modifications or repairs not covered under
general maintenance. Each Owner county has an equal vote in any decision affecting
the SECURE eRecording System. OC C-R is responsible for collecting payments from
user counties and will pay RR/CC the System annual maintenance services fees. Fees
will be periodically re-assessed and will be comprised of the equivalent of three full-time
dedicated staff. Costs may fluctuate based on annual review of salaries, employee
benefits and overhead. Upon approval by both Los Angeles and Orange County's
Boards, respectively, and execution of the Agreement, RR/CC will begin providing
services.

The start-up cost to provide maintenance services from July 1, 2012 through December
31, 2013 is $520,500, and from January 1, 2014 through June 30, 2015 is $1,155,000,
for a total of $1,675,500; thereafter, $770,000 for the optional extension periods each
fiscal year. Enhancements and some modifications will be paid on a time and materials
basis and payments will be scheduled based on agreed upon milestones. During this
period, staff assigned will be tasked, not limited to, ensuring any critical fixes are applied
as well as satisfying all State Auditor requirements.

In addition to providing general maintenance of the SECURE eRecording System,
RR/CC will provide the development of a new State Attorney General-approved version,
to be known as Version Three. The cost to develop SECURE eRecording System
Version Three for the period of July 1, 2012 through January 31, 2014 is $1,170,000,
which includes staff time, hardware and other peripherals.

The total cost of the agreement is $2,845,500 for the entire term. If the two one-year
optional extensions are exercised, the agreement cost would increase by an additional
$1,540,000.

Funding for the recommended SECURE eRecording System Version Three and
maintenance costs is included in the Department's FY 2012-2013 budget. The funds to
provide ongoing maintenance services will be included in future budget years. There is
no net County cost with this action.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Electronic Recording Delivery Act of 2004 (AB 578) was signed into law on
September 21, 2004. The legislative action authorized county recorders to establish
electronic recording systems for the electronic recording of digitized and certain digital
real property documents and requires the Attorney General (AG) to develop regulations
for review, approval, and oversight of the program. The MOU with the DOJ was
executed on November 3, 2005 for one year with automatic renewals in one-year
increments, unless terminated by either party.
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On November 12, 2008, your Board authorized the additional $1.00 fee on electronically
recorded documents and approved the Multi-County Agreement between the counties
of Los Angeles, Orange, Riverside and San Diego for the shared ownership of an
electronic recording delivery system. OC C-R is the Lead Agency and is authorized to
enter into agreements to support the SECURE eRecording System needs.

The SECURE eRecording System enables counties to improve and modernize their
systems of recording and handling real property documents by permitting the delivery,
recording, and return of real property documents electronically. The SECURE
eRecording System allows the electronic recording of documents and reduces
processing time, staff workload, and material costs associated with managing paper
copies and manually maintaining databases.

Under the Agreement, RR/CC will support a single-base of software code to be used by
all Owner and Participant counties, provide information technology staffing to carry out:
System development, routine maintenance, software/system problem analysis,
resolution, bug fixes, modifications, approved enhancements, and provide secondary
level of support on problems calls. RR/CC has identified three technical staff to be
assigned for said services, which are fully funded by this Agreement.

The Agreement has the full support and consent of the Owner counties. The
recommended Agreement was developed by RR/CC and OC-C-R in collaboration with
their respective county counsels. Because this is the first occasion in which RR/CC will
be providing software maintenance and development services, RR/CC and OC-CR
agreed to include warranties, indemnification, and termination provisions with the intent
to minimize potential liability by either party.

The Chief Information Officer has reviewed and recommends approval of the
Agreement between parties (CIO Analysis — Attachment I). The Chief Executive Office
has reviewed and approved this Board letter. County Counsel has reviewed this Board
letter and approved the Agreement as to form.

The Living Wage Program (County Code Chapter 2.201) does not apply to the
recommended Agreement.

CONTRACTING PROCESS

There was no contracting process associated with the requested Agreement. This is a
government to government agreement with RR/CC in the provider capacity.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Board approval of the Agreement will ensure the ongoing support, maintenance, and
development of the SECURE eRecording System for the benefit of the Owner and
Participant counties under the Multi-County agreement as well as the public at large.

CONCLUSION
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Approval of delegated authority to the Registrar-Recorder/County clerk to enter into an
Agreement with County of Orange Clerk-Recorder providing the maintenance, support
and development of version three of the SECURE eRecording System to ensure its
continued functionality for the electronic recording of real estate documents and ensure
continued services will benefit Los Angeles County and other Owners and Participant
counties.

Respectfully submitted,

MY 2

DEAN C. LOGAN
Registrar-Recorder/County Clerk RICHARD SANCHEZ

Chief Information Officer

DCL:APL:AG:fep:c
0

Enclosures

c. Chief Executive Office
County Counsel
CIO
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A Office of the CIO
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SUBJECT:

AGREEMENT TO PROVIDE MAINTENANCE AND SOFTWARE
DEVELOPMENT SERVICES FOR THE SECURE eRECORDING SYSTEM

RECOMMENDATION:

Approve (1 Approve with modification L] Disapprove
CONTRACT TYPE:

] New contract [ Sole Source

] Amendment to Contract #: Enter contract #. X Other: Gov. to Gov. Agreement

CONTRACT COMPONENTS:

X Software : [l Hardware
[ Telecommunications Professional Services
SUMMARY:

Department executive sponsor: Dean C. Logan, Registrar-Recorder/County Clerk

Description: Registrar-Recorder/County Clerk (RR/CC) is requesting authority to enter into an
Agreement with the County of Orange Clerk-Recorder for RR/CC to provide
maintenance and support services for the Statewide Electronic Courier Universal
Recording Environment (SECURE) eRecording System, which provides electronic

recording of real estate documents.
Contract amount: Enter contract amount.  Funding source: Owner Counties pool funds
(] Legislative or regulatory mandate Ll Subvened/Grant funded: Enter %

Strategic and PROJECT GOALS AND OBJECTIVES:

business analysis | To enable RR/CC technical staff to take over maintenance and support of

existing vendor, these goals are reasonable.

the SECURE eRecording system from SouthTech Systems, who is currently
providing these services, and eventually develop a new version of the
system. Based on the current situation with the Owner Counties and the

BUSINESS DRIVERS:

The primary business drivers for this project are to:
e Control maintenance and support costs;
e Address vendor performance issues; and

system.

e Develop a new State Attorney General approved version of the

Los Angeles County — Office of the CIO Page 1 0of 3




AGREEMENT TO PROVIDE MAINTENANCE AND SOFTWARE DEVELOPMENT SERVICES FOR THE
SECURE eRECORDING SYSTEM CA 12-12

PROJECT ORGANIZATION:
The RR/CC's Recorder and Management Systems section will lead the

maintenance/support of the existing system and development of the new
version. Three full-time staff members will be dedicated to this effort.

PERFORMANCE METRICS:

Although there were no specific performance metrics identified in the
Board Letter, the ClIO has requested that RR/CC track the percentage of
documents that are recorded through this system (currently
approximately 10%), and monitor the number and quality of
enhancement and fixes made to the system.

STRATEGIC AND BUSINESS ALIGNMENT:

All three business drivers are strategic and well aligned with the
Department’s business. The recommended approach will help RR/CC
control software development and support costs; addressing the vendor
performance issues will allow RR/CC to correct lingering system problems;
and developing a new system will allow RR/CC to implement necessary
system enhancements.

PROJECT APPROACH:

The recommended approach puts RR/CC in the role of system developer
and maintenance/support provider to other user counties. After
discussions with CIO and County Counsel regarding the risks and
opportunities related to providing production systems support to outside
agencies, the Department’s technical and administrative leadership
indicated they can deliver this service.

ALTERNATIVES ANALYZED:

The four Owner Counties considered keeping the current contractor and
going out to bid for a new vendor contract; however, based on the
performance of the current vendor, that option was not viable. The
option of having another contractor develop a new system or implement
an off-the-shelf system was cost prohibitive and could not be
accomplished on a timely basis. The four Owner Counties determined
that contracting with RR/CC to provide maintenance, support, and

Technical analysis ANALYSIS OF PROPOSED IT SOLUTION:

Assuming maintenance, support, and development responsibilities, places
RR/CC in the position of software developer and service provider to the
other user counties. While this is not a typical position for a County
Department, it may be the best option considering the situation. The
Department’s technical staff provided partial system support since the
original system implementation and believe they can provide the
necessary system support and enhancements.

Los Angeles County — Office of the CIO Page 2 of 3
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Financial analysis

BUDGET:

There is no net County cost related to this recommended action. RR/CC
will receive from the four Owner Counties, through Orange County,
$520,500 for start-up cost to provide maintenance from July 1, 2012
through December 31, 2013; $1,155,000 for maintenance from
January 1, 2014 through June 30, 2015; and $770,000 for each extension
period. The development of the new version of the system, which is
expected to take from July 1, 2012 through December 31, 2013, will cost
$1,170,000. Fees will be periodically re-assessed and will be comprised of
the equivalent cost of three full-time dedicated employees.

Risk analysis

RISK MITIGATION:

1. The primary risk for this Agreement will be having RR/CC assume
responsibility for development and maintenance of a production
system currently used by California counties to transmit property
documents to be recorded. This risk has been mitigated by having
RR/CC work extensively with County Counsel and the CIO on an
Agreement that provides indemnification and adequate protections
for the County.

2. The Chief Information Security Officer (CISO) has reviewed the
proposed SOW and did not identify any security issues.

CIO Approval

PREPARED BY:

Henry Balta 5/31/12
Name, Sr. Associate CIO Date
APPROVED
Richard Sanchez, County CIO Date

Please contact the Office of the ClO (213.253.5600 or info@cio.lacounty.gov) for questions concerning this ClO
Analysis. This document is also available online at http://ciointranet.lacounty.gov.

Los Angeles County — Office of the CIO Page 3 of 3
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MEMORANDUM OF UNDERSTANDING
BETWEEN
COUNTY OF ORANGE AND COUNTY OF LOS ANGELES
FOR
MAINTENANCE SERVICES TO SECURE SYSTEM

This agreement ("Agreement”) is made and entered into on the day of
, 2012 by and between the County of Orange, a political
subdivision of the State of California, through its Department of the Clerk-Recorder ("OC
C-R"), and the County of Los Angeles, also a political subdivision of the State of
California, through its Department of the Registrar-Recorder/County Clerk ("LA"). OC
C-R and LA are hereinafter referred to collectively as the "Parties” and each individually
as a "Party."

WHEREAS, Orange County and Los Angeles County, in conjunction with the
counties of Riverside and San Diego, purchased an electronic recording delivery system
known as SECURE in 2008;

WHEREAS, the four (4) Owner counties of Los Angeles, Orange, Riverside and
San Diego have designated OC C-R as the Lead County and assigned certain
responsibilities for SECURE under the Multi-County Agreement entered into on August
19, 2008;

WHEREAS, OC C-R has the authority to enter into contracts to provide
maintenance and other support services to SECURE and wishes to contract with LA to
provide maintenance and support services.

NOW, THEREFORE, the Parties mutually agree as follows:

1. Scope of Agreement: This Agreement specifies the terms and conditions by
which LA will provide software maintenance services and development of
SECURE Version Three as detailed in the Statements of Work for
Component 1 and Component 2.

2. Term: This Agreement shall commence on July 1, 2012, and shall continue
through June 30, 2015, with an option for two (2) one-year extensions for
maintenance services as outlined in Component 1, unless otherwise
terminated by the terms of this Agreement.

3. Compensation: Los Angeles County Registrar-Recorder/County Clerk agrees
to compensation in the total amount not to exceed $2,845,500 collectively for
Components 1 and 2, with the cost to be split equally amount by the SECURE
Owner counties.

SECURE Maintenance Agreement



PURPOSE

Since 2008, the counties of Los Angeles, Orange, Riverside and San Diego have
been co-owners of a software system known as SECURE. This software is
designed to allow for the electronic transmission of property records between the
specified counties and authorized submitters, per the State of California 2004
Electronic Recording Delivery Act, Assembly Bill 578. SECURE is a vital
component of the daily operation. The purpose of this Agreement is to set forth
the terms and conditions necessary for LA to provide application support,
maintenance and development for SECURE, which is separated into two (2)
distinct components, titled as follows:

Component 1 — General/Routine Maintenance Services
a) July 1, 2012 through December 31, 2013
b) January 1, 2014 through June 30, 2015
Component 2 — Development of SECURE Version Three
July 1, 2012 through January 31, 2014.

DEFINITIONS

For the purpose of clarity, the following words shall have the following meaning:

1. “Owner” shall mean one or more of the four counties, Los Angeles,
Orange, Riverside or San Diego, who purchased SECURE in 2008 and
share in the ownership agreement referenced herein as the “Multi-County

Agreement.”

2. “Participant” shall mean any non-owner county who has contracted to use
SECURE.

3. “Submitters” shall mean title companies or other entities who are

authorized to submit documents to the Owner and Participant counties
through SECURE.

4. "Level I” shall mean first level support, for which OC C-R is responsible.
This includes all primary software questions, hardware and network
support as further described in Section V, Paragraph B, item 5 (Services
Provided by OC C-R). Level | software support will end and Level Il
support will begin as determined by OC C-R on a per incident basis.

5. “Level II” shall mean the second level software support provided by LA
following OC C-R's Level | support for Secure as further described in
Section V, Paragraph A, item 1.1 (Services Provided by LA).

SECURE Maintenance Agreement



“3'Y Party Tools” shall mean those software packages required for the
software development process. These add-on software tools are
customarily used by developers to reduce effort and increase the software
quality.

“Work” as used herein shall mean, with respect to each Component, all
Tasks, Deliverables, and Services performed by LA.

1. GENERAL TERMS AND CONDITIONS

1.

The “Initial Term” of this Agreement shall be effective upon approval by the
County of Los Angeles Board of Supervisors, and the Orange County Board
of Supervisors and will continue in effect through June 30, 2015 unless
sooner terminated or extended, in whole or in part, as provided herein.

This Agreement provides for the option for two (2) one-year extensions, to
be approved per Orange County Board of Supervisors policy, to extend
maintenance services as detailed in Component 1.

On an annual basis, the Parties shall review the Agreement for any desired
changes/modifications.  Such review shall be completed prior to the
Agreement anniversary date. Any changes/modifications to the Agreement
shall be submitted to the other Party for consideration at least 90 days prior
to the Agreement anniversary date. Any changes to the Agreement shall be
made in compliance with Section Ill, Paragraph 6 of this Agreement

Contingent upon available maintenance funding, the term of the Agreement
may also be extended beyond the stated expiration date on a month-to-
month basis, for a period of time not to exceed (6) months, upon written
request of OC C-R and written concurrence of LA. The Agreement cannot
exceed June 30, 2017 without the approval of the OC-Board of Supervisors.

Either Party may terminate this Agreement by giving sixty (60) days prior
written notice thereof to the other Party.

This Agreement may be modified or amended only upon the mutual written
consent of the Parties.

The Parties shall be subject to the terms and conditions of this Agreement.

LA will maintain and support a single-base of production code to be used by
all Owner and Participant counties in order to ensure code integrity and
consistency among the counties. This code will be documented and allow
for the respective Owner and Participant counties to adapt their backend
recording systems accordingly. This will ensure reliability and integrity of the
SECURE software.

SECURE Maintenance Agreement



9.

10.

LA will not be responsible for any counties' recording systems or the
interface of those counties’ systems with SECURE as part of this
Agreement.

Component 1: In the event that either party terminates this agreement, LA
will be responsible for refunding a prorated portion of the advanced
amount paid by OC C-R for maintenance based on the number of months
LA invested in maintaining the system. Additionally, OC C-R will be
responsible for any additional costs incurred by LA to fulfill their
contractual obligations, including, but not limited to the provision of
equipment, staff, or software.

Component 2: In the event that either party terminates this agreement, OC
C-R will be responsible for paying a prorated amount of the total due
based on any completed and approved deliverables, which have not
previously been paid. For any deliverables incomplete at the time of
termination, OC will pay a pro-rated amount if they choose to complete the
deliverable and include in any future release.

WORK

LA shall provide all applicable Work, with respect to each Component, all Tasks,
Deliverables, services as specified in Exhibit A (Statement of Work) to this
Agreement for each Component. Components are described as follows:

A.

COMPONENT 1 - GENERAL/ROUTINE MAINTENANCE SERVICES:

1. MAINTENANCE

LA will provide SECURE general/routine maintenance services as
specified in Exhibit A (Statement of Work) — Component 1, to this
Agreement.

2. MODIFICATIONS AND ENHANCEMENTS

LA will provide modifications and enhancements as deemed
necessary as specified in Exhibit A (Statement of Work) —
Component 1, to this Agreement.

2.1. Regulatory Modifications: In the event that a system
modification or enhancement is needed and not covered under
Exhibit A (Statement of Work) and the change is deemed
“significant,” as referred to in California Code of Regulations,
Title 11, Division 1, Chapter 18, Article 6, section 999.167, OC
C-R shall obtain a time and materials cost estimate from LA.
OC C-R will approve and authorize LA to perform the work.

SECURE Maintenance Agreement
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2.2.

2.3.

2.4.

2.5.

2.6.

2.7.

SECURE Maintenance Agreement

Payments will be scheduled based on agreed upon milestone
payments per Exhibit B (Price Matrix).

In the event that Regulatory Modifications are only applicable
to one Owner or Participant County, OC C-R shall obtain a
time and materials cost estimate from LA and obtain approval
from said county for the work. Cost for said work shall be paid
by said county to OC C-R. OC C-R will then authorize LA to
perform the work and submit payment to LA based on the
project. Payments will be scheduled based on agreed upon
milestone payments per Exhibit B (Price Matrix).

Custom Programming Modifications: In the event that a
significant system modification is requested, OC C-R shall
obtain a time and materials cost estimate from LA and obtain
approval for the work and cost from the Owner counties prior
to any work being completed. OC C-R will then authorize LA to
perform the work. Payments will be scheduled based on
agreed upon milestone payments per Exhibit B (Price Matrix).

In the event that Custom Programming Enhancement is only
applicable to one Owner or Participant County, OC C-R shall
obtain a time and materials cost estimate from LA and obtain
approval from said county for the work. Cost for said work
shall be paid by said county to OC C-R. OC C-R will then
authorize LA to perform the work and submit payment to LA
based on agreed upon milestone payments per Exhibit B
(Price Matrix).

On occasion or from time-to-time, LA is authorized to hire
professional staff to assist LA in completing a specific project.
Such work will be provided in accordance with Exhibit A
(Statement of Work), Section VIII, Paragraph A, item 5
(Additional Work) of this Agreement.

The SECURE Owner counties will approve all costs and
initiation of modifications and/or enhancements at Owner’s
meetings, per the 2008 SECURE Multi-County Agreement.
LA will review and develop the modifications and/or
enhancements based on LA's Systems Development
Methodology. LA will work with OC to ensure modifications
and/or enhancement priorites are agreed upon.
Enhancement work priority will be dictated by Owner counties.

Notwithstanding, paragraph 4(b) in the Multi-County
Agreement dated August, 29, 2008, LA shall retain its equal



share of all ownership rights, title and interest in the SECURE
system for any modifications and/or enhancements LA makes
to the system under this maintenance Agreement.

B. COMPONENT 2 — Development of SECURE Version Three:

LA will develop and deliver a new version of SECURE, named SECURE
Version Three, to OC C-R based on agreed-upon development
methodologies. LA will provide staffing for the development of this new
State Attorney General ("AG")-approved version of SECURE, as specified
in Exhibit A (Statement of Work) — Component 2, to this Agreement.

1. LA will develop the project plan and specifications for the new
version. Upon approval, LA will code, test and deliver to OC C-R the
new version for testing and eventual deployment to production.

2. During the development process, LA will utilize the existing Issue
Tracker Reports (Exhibit F) and Major Project Report (Exhibit G)
formats for describing work performed, current status and work to be
done. These reports will be sent and discussed periodically with OC
C-R. Any issues brought up during the development process will be
discussed at these meetings and reports will be kept updated as
warranted.

SERVICES MATRIX

Parties herein agree that development and testing will take place in Los Angeles
County (RR/CC Headquarters - Norwalk); while quality assurance and
production, inclusive of the entire live system hosting and support, will take place
in Orange County.

A. SERVICES TO BE PROVIDED BY LA:
1. SERVICES FOR COMPONENT 1:

1.1  Provide sufficient information technology (IT) staffing, hardware
and software to carry out: Level Il software support maintenance
services in accordance with Service Level Agreement in Exhibit
A (Statement of Work), analysis software/system problems, bug
fixes, and approved enhancements to SECURE.

1.2  Custom Programming Enhancements will be mutually agreed
upon by the Parties in accordance with Exhibit A (Statement of
Work) to this Agreement. All project work will be approved in
advance by the Owner counties.

SECURE Maintenance Agreement



1.3

1.2.1 Enhancements shall be scheduled and prioritized by
the Owner counties and LA.

1.2.2  Approval of enhancement work shall take place during
scheduled meetings and consent by a majority of the
Owner counties’ appointed representatives as identified
in the Multi-County  Agreement, Section 3
(Administration), Paragraph C.

For maintenance, modifications and enhancements, LA will
utilize the existing Issue Tracker Reports (Exhibit F) and Major
Project Report (Exhibit G) formats for describing work
performed, current status and work to be done.

2. SERVICES FOR COMPONENTS 1 & 2:

2.1

2.2

2.3

2.4

2.5

2.6

2.7

SECURE Maintenance Agreement

LA will be the primary custodian of the SECURE software
development process. All programming, database design,
system testing and unit testing will take place in Norwalk at the
LA offices, unless the two parties agree in writing for a change
in this process.

LA will setup and maintain a development environment utilized
by staff to develop the SECURE application, including
enhancements and maintenance.

LA will setup a test environment utilized by staff to perform unit
testing and system testing on the SECURE application during
the development process and prior to release to quality
assurance ("QA").

LA is responsible for the SECURE Application Programming
Interface (API).

In the event that LA no longer supports maintenance of
SECURE, LA agrees to provide OC C-R unrestricted,
uninterrupted access to SECURE software source code for the
purposes of depositing source code in escrow.

Support and coordinate regular software development planning
meetings specified in Exhibit A (Statement of Work) of this
Agreement to be held as agreed upon by the Parties.

Provide release notes and installation instructions for each new
version of software developed by LA.



2.8 Upon OC C-R request, LA will provide remote assistance to OC
C-R in working with the OC CEO/IT department to promote
SECURE from QA to PRODUCTION at the OC CEO/IT location.

B. SERVICES TO BE PROVIDED BY OC C-R

1.

10.

Provide LA unrestricted, uninterrupted access to SECURE software
source code.

OC C-R staff will be the only interface and point of contact with end
users, submitters, and counties on all SECURE issues (collectively
herein this Section V, Paragraph B, “Level I” support services), which
include any software configuration or installation training, third-party
software support, networking and hardware issues.

OC C-R will install and maintain all SECURE software at submitter and
county sites.

OC C-R, after initial testing by LA, will validate all SECURE software
prior to deploying at submitter and county sites. The validation will be
done utilizing the OC C-R QA environment at the OC CEO/IT data
center.

OC C-R will provide sufficient staffing to perform required work, such
as administrative duties, database maintenance, user acceptance
testing, installation, integration, end-user training, and Level | support.

OC C-R will continue to act as Level | support, taking all county and
submitter calls.

OC C-R will make all best efforts to identify and resolve processing
issues, hardware issues, communication issues, and user training
issues.

OC C-R and LA will utilize the LA Problem Reporting Form as a
support tool when contacting LA for Level Il support (Exhibit E).

OC C-R shall provide a version of the base code to be kept in escrow
and accessed by LA, as required by the California Department of
Justice ("DOJ") Electronic Recording Delivery Systems ("ERDS")
regulations.

OC C-R shall obtain approval by the AG for the new version of
SECURE prior to deploying for production environment.

SECURE Maintenance Agreement



11. OC C-R shall ensure that a formal release process takes place for

each software release that mitigates the impact to participating
counties, as per SECURE Enhancement Policy dated June 29, 2010.

12. OC C-R will work with their CEO/IT department to promote SECURE

into a production environment, hosted at the CEO/IT department.

VI. INDEMNIFICATION

1.

The parties agree that, pursuant to Government Code 895.4, each of the
Parties shall fully indemnify, and hold the other party’s officers, board
members, employees and agents, special districts harmless from any
claim, expense or cost (including attorney’s fees), damage or liability
imposed for injury, occurring by reason of that party’s negligent acts,
omissions, or willful misconduct of its officers, board members, employees
or agents, under or in connection with or arising out of any work, authority
or jurisdiction delegated to such party relating to this Agreement.

Notwithstanding any other provision in this Agreement and to the fullest
extent allowed by law, OC-CR shall indemnify, defend and hold harmless
LA from and against any and all claims, demands, suit actions,
proceedings, judgments, losses, damages, injuries, penalties, costs
(including attorney's fees), expenses and liabilities resulting from claims
that the SECURE system that is in existence at the time of the execution
of this Agreement infringes on the intellectual property rights of any third
party, including without limitation copyrights, patents, or trademarks. This
Section is not applicable to Component 2, the Development of SECURE
Version 3, except to the extent arising from any portion of the SECURE
system that is in existence at the time of the execution of this Agreement
that is incorporated into SECURE Version 3.

VII. WARRANTIES AND REPRESENTATIONS

1.

OC-CR has the full power and authority to contract for maintenance and
other support services, including modification and enhancement of the
SECURE system and all other rights granted by this Agreement to LA.

No consent of any other person, county, or entity is required by OC-CR to
grant such rights, other than consents of San Diego and Riverside
Counties, which OC-CR has obtained and are in effect.

LA is entitled to fully use and enjoy the SECURE system for all purposes
in accordance with the terms of this Agreement.

All work provided by LA is provided as-is, without representation or
warranty of any kind or nature as applicable to Component 1

SECURE Maintenance Agreement



(General/Routine Maintenance Services) and Component 2 (Development
of SECURE Version Three).

5. LA Shall perform all work under this Agreement, taking necessary steps
and precautions to perform the work to OC-CR'’s satisfaction. LA shall be
responsible for the professional quality, technical assurance, timely
completion and coordination of all documentation and services furnished
by LA under this Agreement. LA shall perform all work diligently, carefully,
and in a good workman-like manner.

6. OC-CR's sole any exclusive remedy against LA under this agreement is
sole re-performance of work as applicable to Component 1
(General/Routine Maintenance Services) and Component 2 (Development
of SECURE Version Three).

7. LA shall have no liability for commercial loss, inconvenience, loss of use,
time, data, good will, revenues, profits or savings; other special, incidental,
or consequential damages in any way related to or arising from the
Agreement or the performance of work by LA as applicable to Component
1 (General/Routine Maintenance Services) and Component 2
(Development of SECURE Version Three).

VIII. COSTS/COMPENSATION

A. COMPONENT 1 — GENERAL/ROUTINE MAINTENANCE:

1. General costs and prices are listed on Exhibit B (Price Matrix) of this
Agreement.

2. Cost is based on dedicated staff outlined by classification in Exhibit B
(Pricing Matrix). Cost will be evaluated regularly and may fluctuate based
on annual review of employee benefits and overhead costs.

3. Software support services described in Exhibit A (Statement of Work) shall
be paid annually in advance to LA at the price listed in Exhibit B (Price
Matrix).

4. In the event a cost is to be incurred by LA for development, which is not
covered by the annual payments, LA shall obtain approval from OC C-R
prior to acquisition of any software or hardware mutually deemed
necessary by the Parties to establish and continue providing a
development environment for SECURE. LA is to be compensated for the
acquisition within thirty (30) days of OC C-R'’s receipt of invoice.

SECURE Maintenance Agreement
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5. System programming modifications, enhancements, and additional work
shall be compensated using agreed-upon milestone payments per Exhibit
B (Price Matrix).

B. COMPONENT 2 — Development of SECURE Version Three:

1. Cost is listed on Exhibit C (Price Matrix) of this Agreement.

2. SECURE Version Three services described in Exhibit A (Statement of
Work) — Component 2, shall be paid as mutually agreed at the time of
contract execution as specified in Exhibit C (Price Matrix).

IX. INVOICE AND PAYMENT

1. Services under Component 1:

1.1 LA will submit in advance, an annual invoice to OC-CR for Software
support services. OC C-R shall pay invoice for Software support
services within thirty (30) days of receipt of invoice. Invoices will be
deemed received within 5 business days of date of invoice.

2.1  Modifications, enhancements, and additional work services shall be
invoiced based on agreed upon milestone payment per Exhibit B (Price
Matrix) and as described in Section |V, Paragraph A, item 2
(Maodifications and Enhancements). Invoice will include a copy of the
approved Custom Programming Modification Request form as set forth
in Exhibit C (Price Matrix). OC-CR shall pay invoice within thirty (30)
days of receipt of invoice.

2. Services under Component 2:

Mutually agreed payment for Component 2, as specified in Exhibit C (Price
Matrix) shall be due forty-five (45) days after deliverables end dates, as
agreed by both parties.

LA shall invoice OC C-R only for providing the Tasks, Deliverables, services,
and other work specified in Exhibit A (Statement of Work). Each invoice shall
include a signed Task/Deliverable Acceptance Certificate (Exhibit H), signed by
the OC C-R Project Manager. LA’s payments shall be due as specified above
and as provided in Exhibit C (Pricing Matrix) for Component 2. LA shall be paid
only for the Tasks, Deliverables, services, and other work approved in writing
by the OC C-R. If the OC C-R does not approve work in writing or LA fails to
provide the signed Task/Deliverable Acceptance Certificate, no payment shall
be due to LA for that work until such time that OC C-R approval is provided in
writing. OC C-R shall not unreasonably withhold written approval.

SECURE Maintenance Agreement
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XI.

XII.

XII.

XIV.

3. Agreement Termination
In the event that this agreement is terminated by either party, payments
and/or reimbursement of funds will be administered as stated in Section Il
paragraph 10.

SEVERABILITY

If any term or portion of this Agreement is held to be invalid, illegal, void or
otherwise unenforceable by a court of competent jurisdiction, the remaining
provisions of this Agreement shall continue in full force and effect.

REVIEW FOR LEGAL ADEQUACY

Each Party to this Agreement acknowledges and agrees that this Agreement has
been reviewed and approved as to form by each Party’s respective legal counsel.

GOVERNING LAWS AND VENUE

This Agreement has been negotiated and executed in the State of California and
shall be governed by and construed under the laws of the State of California. In
the event of any legal action to enforce or interpret this Agreement, the parties
agree to submit to the jurisdiction of such court in which the action is initiated. If
the action is initiated by the county of Los Angeles, then the exclusive venue of
the court of competent jurisdiction would be Los Angeles. If Orange County
initiates an action, then the exclusive venue of the court of competent jurisdiction
would be Orange County.

WAIVER

No waiver of the breach of any of the covenants, agreements, restrictions, or
conditions of this Agreement by any Party shall be construed to be a waiver of
any succeeding breach of the same or other covenants, agreements, restrictions,
or conditions of the Agreement. No delay or omission of any Party in exercising
any right, power or remedy herein provided in the event of default shall be
construed as a waiver thereof or acquiescence therein, or be construed as a
waiver of a variation of any of the terms of this Agreement.

NOTICES

Each Party will appoint a person to serve as the official representative under this
Agreement. All billings, or official communications provided for this Agreement
shall be sent by postage prepaid first class mail to the respective Parties’ as
provided in this Paragraph. Unless otherwise provided under this Agreement, all
notices, submissions or deliveries to be made to LA and OC C-R under this
Agreement shall be directed as indicated below.

SECURE Maintenance Agreement
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For the County of Los Angeles:

Michael Petrucello

Assistant Registrar-Recorder/County Clerk

12400 Imperial Highway, Room 7001, Norwalk, CA 90650
(562) 462-2712

For the County of Orange:

Renee Ramirez, Orange County Assistant Clerk-Recorder
Hall of Finance and Records

12 Civic Center Plaza, Room 101, Santa Ana, CA 92701
(714) 834-2248

XV. DAILY OPERATIONS

Each Party will appoint a person to oversee the daily operations (henceforth
“Project Managers”) and coordinate the activities of the respective Party in
carrying out this Agreement.

For the County of Los Angeles: For the County of Orange:
Kai Ponte, Manager Patrick Copland
Recorder & Management Systems SECURE Project Manager
12400 Imperial Highway, Room 6011 12 Civic Center Plaza, Room
Norwalk, CA 90650 Santa Ana, CA 92701
(562) 462-2706 (714) 834-4012

SECURE Maintenance Agreement
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AGREEMENT BETWEEN
COUNTY OF ORANGE
AND
COUNTY OF LOS ANGELES
FOR
MAINTENANCE SERVICES TO SECURE SYSTEM

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be
executed and attested to by their proper officers thereunto duly authorized, as of the
date first above written, the Parties to this Agreement do hereby agree and consent to
all terms and conditions provided herein.

COUNTY OF LOS ANGELES COUNTY OF ORANGE
DEAN C. LOGAN TOM DALY
Registrar-Recorder/ County Clerk Clerk-Recorder
Date: Date:
APPROVED AS TO FORM: APPROVED AS TO FORM:
JOHN F. KRATTLI ORANGE COUNTY
Acting County Counsel County Counsel
By By

Patrice Salseda Name:

Senior Deputy County Counsel Title:
Date: Date:

Approved by the Los Angeles County Board of Supervisors on:

Date:

Approved by the Orange County Board of Supervisors on:

Date:

SECURE Maintenance Agreement
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1.

EXHIBIT A — STATEMENT OF WORK

INTRODUCTION

The items included in this Statement of Work (SOW) are designed to clarify and
complement the information presented in the Agreement and to clarify the level of
effort and duties to be performed by LA to provide services specified herein to the
Multi-County “SECURE” Electronic Recording Delivery System (ERDS) (formally
known as ERDS-CA). This document also incorporates by reference all obligations
by the Parties as set forth in the body of the Agreement. Capitalized terms used
herein shall have the meanings set forth in the body of the Agreement and if such
terms are not defined in the Agreement, they shall have the meaning set forth in this
SOW.

BACKGROUND

In 2008, the counties of Los Angeles, Orange, Riverside and San Diego
collaborated on the Multi-County Agreement to purchase an ERDS under the
authority of the State of California 2004 Electronic Recording Delivery Act,
Assembly Bill 578, which authorizes statewide and national submitters to record
documents electronically via a unified portal-based system.  Under the Multi-
County Agreement, Orange County is responsible for the acquisition, installation,
implementation, support, and user training of SECURE, however, the four (4)
Owner counties have an equal vote in any decisions, including enhancements,
modifications, and maintenance to SECURE. The Owner counties determined to
have LA IT staff perform Level Il software support maintenance, problem analysis
and resolution, modifications, and enhancements for SECURE to ensure its optimal
performance.

STATEMENT OF WORK FORMAT

The Statement of Work is separated into two (2) distinct Components, titled as
follows:

Component1 - General/Routine Maintenance Services
a) July 1, 2012 through December 31, 2013
b) January 1, 2014 through June 30, 2015

Component 2 - Development of SECURE Version Three
July 1, 2012 through January 30, 2014

SECURE Maintenance Agreement — SOW - Component 1_5-18-12
General/Routine Maintenance Services
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EXHIBIT A — COMPONENT 1
GENERAL/ROUTINE MAINTENANCE SERVICES

STATEMENT OF WORK
TABLE OF CONTENTS

1. SCOPE OF WORK ....ootiititeerttees ettt st s s s e 3
2. PROJECT PHASES. ...ttt s 3
3. TASKS AND DELIVERABLES ...t 3
TASK 1 — SECURE ACQUISITION PHASE ..o 3
TASK 2 — SOFTWARE MAINTENANCE PHASE ......cccooiiieeeceeeeeeeeen 4
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EXHIBIT A — COMPONENT 1
GENERAL/ROUTINE MAINTENANCE SERVICES

STATEMENT OF WORK — COMPONENT 1

1. SCOPE OF WORK

This Component and all attachments hereto (collectively, “Component 17)
describes RR/CC responsibilities include, but are not limited to: (i)
general/routine maintenance services (ii) modifications and enhancements and
(iif) Level 1l support services as specified in this Exhibit A (Statement of Work) to
this Agreement. OC-CR will reimburse LA for all costs associated with staffing,
hardware, and software as specified in Exhibit B (Price Matrix).

2. PROJECT PHASES
The project charter will be developed and provide for two distinct phases:

l. SECURE ACQUISITION: Formal transfer of the SECURE source code by
OC C-R to LA.

Il. SECURE MAINTENANCE: LA will provide SECURE with ongoing Level
maintenance services.

3. TASKS AND DELIVERABLES
TASK 1 - SECURE ACQUISITION PHASE

1.1 LA will schedule a project meeting to review any needs for obtaining all
software, third-party tools and needed components in order to have a fully-
functional development environment.

1.2  All communications for this phase will be conducted through LA’s Project
Manager and OC’s C-R Project Manager as indicated in Section XV of the
Agreement.

1.3 Meetings will be conducted at least monthly or on an as needed basis to
ensure progress is being made.

1.4 LA shall set up a development environment and a test environment similar
to the quality assurance (QA) environment at the Orange County Data
Center. These new development and test environments will provide a
similar structure to that of OC C-R in terms of hardware, software and data
connectivity.

SECURE Maintenance Agreement — SOW - Component 1_5-18-12
General/Routine Maintenance Services
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EXHIBIT A — COMPONENT 1
GENERAL/ROUTINE MAINTENANCE SERVICES

15 OC C-R and LA Project Managers will communicate to ensure any
operating system, security, or connectivity issues are resolved within sixty
(60) days of the agreement effective date.

1.6 OC C-R will deliver SECURE source code into the LA development
environment, and LA will test to validate functionality.

1.7 Upon verification of software functionality, LA shall be responsible for
Level Il software support of SECURE.

Deliverable Task 1 — SECURE Acquisition
OC C-R and LA shall confirm that Task 1 is complete by mutual written
agreement.

TASK 2 - SOFTWARE MAINTENANCE PHASE

2.1 OC C-R will continue to provide Level | software support to SECURE and
determine the severity level. LA will provide Level Il software support for
SECURE, adhering to the following Service Level Target (SLT):

. Multiple Users Help Desk
Urgent Ticket 1 hr. 1 hr. 8x5*
Impacted Report
. . Single User Help Desk
High Ticket 3 hr. 24 hr. 8x5*
Work Stoppage Report
Medium Urgent, No Help Desk
) 3 hr. 48 hr. 8x5*
Ticket Work Stoppage Report
. Process Help Desk
Low Ticket 24 hr. 1 wk. 8x5*
Improvement Report

*8x5 signifies normal working hours of 8 a.m. to 5 p.m. Monday through Friday.

2.2 LA will work with OC C-R to maintain a list of problem reports and
prioritize the solutions in coordination with OC C-R.

2.3 LA will develop, code, and test the solutions following the software test
plan that was used to develop the enhanced enterprise version of
SECURE.

SECURE Maintenance Agreement — SOW - Component 1_5-18-12
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EXHIBIT A — COMPONENT 1
GENERAL/ROUTINE MAINTENANCE SERVICES

Deliverable Task 2 — SECURE Maintenance
Ongoing collaboration with OC C-R to resolve issues identified in the LA
Problem Reporting Form (Exhibit D). LA will maintain a list of problem
reports and prioritize the solutions in coordination with OC C-R.

SECURE Maintenance Agreement — SOW - Component 1_5-18-12
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EXHIBIT B — COMPONENT 1

MAINTENANCE SERVICE TO SECURE SYSTEM

PRICE MATRIX

Service Description Cost Due
General/Routine Maintenance: $520,500.00 First payment
invoiced upon

July 1, 2012 through December 31, 2013 (18 months) contract execution.
Includes one full time and one half time dedicated staff classified as follows:

1) Senior Information Systems Analyst (one full time equivalent (FTE)

2) Senior Application Developer (one-half FTE)
General/Routine Maintenance $1,155,000.00 Invoiced every

January 1, 2014 through June 30, 2015 (18 months)

Any fiscal year thereafter @$770,000 per year

Includes three dedicated staff classified as follows:

1) Information Technology Specialist |
2) Senior Information Systems Analyst
3) Senior Application Developer

December prior to
year of service

Modifications

Agreed Upon
Amount per
requirements

As Agreed to by OC-
CR and LA using
milestone payments

Enhancements

Agreed Upon
Amount per
requirements

As Agreed to by OC-
CR and LA using
milestone payments

Additional Work

Agreed Upon
Amount per
requirements

As Agreed to by OC-
CR and LA using
milestone payments

Refer to Paragraph VIl (Cost/Compensation), Number 2 of the Agreement

Staff Classification and Duties:

The staff dedicated to this project from July 1, 2014 through June 30, 2015 and every fiscal year thereafter, will be tasked with

the continued maintenance and support of SECURE. The Senior Information Systems Analyst and Senior Application Developer

will focus exclusively on the ongoing development; security testing, required updates based on requirements from the DOJ,

ensuring best practices are applied for patching and software platform changes. Staff will be expected to know the databases

used in SECURE and ensure they are fully optimized, tuned and reliable. The Information Technology Specialist will focus on

ensuring the needs of the participating counties are met within the software framework; will document both requirements and

specifications; review requests for change and provide input; any reporting needs will be documented and tested; ensuring all

code is fully tested and functional based on test cases developed; document any remediation; work closely with the two

developers to validate changes to the code and perform regression testing as needed. The senior analyst is expected to

become the primary liaison between LA and Orange County and will work with Orange County's CEOQ/IT to move systems into

production.

SECURE Maintenance Agreement — SOW — Component 1
Exhibit B — Price Matrix
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EXHIBIT C

Exhibit C - Refer to Exhibit A

Statement of Work - Component 2

SECURE Maintenance Agreement — SOW — Component 1
Exhibit B — Price Matrix
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EXHIBIT D

LOS ANGELES COUNTY
REGISTRAR-RECORDER/COUNTY CLERK

SECURE

CusTOM PROGRAMMING MODIFICATION REQUEST
This document is used to request and document a baseline/custom
programming modification and database table updates.

Project/Module: Date
Requester’s Name Phone:
Contact Person Phone:
Modification Type:

[J Enhancement
[J Design Clarification

[1 Other

Modification Description (Attach other pages if necessary):

Comments:

APPROVALS:
Requestor Name (Print) Signature Date
OCC-R Signature Date
RR/CC Signature Date

SECURE Maintenance Agreement — SOW — Component 1
Exhibit D — Custom Programming Modification Request
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EXHIBIT E

PROBLEM REPORTING FORM

Please fill out the following information when contacting the Los Angeles County Technical
Team for SECURE Support.

DATE:

PARTNER OR SUBMITTER NAME:

MODULE IDENTIFIED:

DESCRIPTION OF ISSUE:

STEPS TO REPRODUCE:

SOLUTIONS ATTEMPTED:

SECURE Maintenance Agreement —SOW - Component 1
Exhibit E — Problem Reporting Form
PAGE 9
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three

STATEMENT OF WORK — COMPONENT 2

1. SCOPE OF WORK

This Component and all attachments hereto (collectively, “Component 2”)
describes RR/CC responsibilities for development of a new State Attorney
General-approved version of SECURE, to be known as Version Three. OC-CR
will reimburse LA for all costs associated with staffing, hardware, and software as
specified in Exhibit C — Component 2 (Price Matrix).

2. PROJECT PHASES

The project will consist of three distinct phases, leading to the release of Secure
Version Three:

l. SECURE ASSESSMENT: LA will develop a project charter, project plan,
and work with OC-CR to identify required changes, document and
determine the best methods for optimizing SECURE.

Il. SECURE DEVELOPMENT: LA staff will develop SECURE Version Three
based on the SECURE assessment.

II. SECURE RELEASE: LA staff will write specifications, design, code and
provide testing support in preparation for the release of SECURE Version
Three.
3. TASKS AND DELIVERABLES
TASK 1 - SECURE ASSESSMENT PHASE

Within sixty (60) days or as soon as practical after the Agreement effective date:

1.1 LA will develop and deliver a Project Control Document (PCD) to OC C-R
as specified in Exhibit I. The PCD will include the following:

. Project Charter
o Project Schedule
o Risk Assessment and Management Plan

1.2 LA will identify required changes, document and determine the best
methods for enhancing SECURE.

1.3 LA will develop a plan for server Architecture Optimization.

SECURE Maintenance Agreement — SOW - Component 2_5-18-12
SECURE Version Three Services
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three

1.4  All communication for this phase will be conducted through LA’s Project
Manager and the OC C-R Manager as indicated in Section XV of the

Agreement.

Deliverable Task 1 — SECURE Assessment
OC C-R and LA shall confirm that Task 1 is complete by mutual
written agreement.

TASK 2 - SECURE DEVELOPMENT PHASE

2.1

2.2

2.3

Based on meetings with Owner Counties and consensus from OC C-R, LA
will develop a written Requirements Document for the SECURE Version

Three. LA will

Specifications Document for Version Three of SECURE.

LA will develop, code, and unit test SECURE Version Three.

then use the Requirements Document to create a

LA will work with OC C-R to develop a software testing plan for software
release that includes items in the following matrix:

To expose defects in the interfaces and interaction
between integrated components (modules)

Step Objective Responsibility
¢ Verify the functionality of a specific section of code,
: . usually at the functional level. This is usually at the
Unit testing class level, and the minimal unit tests will include the LA County
constructors and destructors
Verify the interfaces between components against a
Integration testing software design LA County

System Testing

To test the completely integrated system to verify that
it meets its requirements based on test cases

Orange County
(Test Cases)

User Acceptance
Testing

test results verifying that software has been tested by
LA County.

LA County
developed by Orange County (Testing)
To ensure that other functions of the software are not
Regression Testing unintentionally impacted by the software changes to LA County
be implemented
Performance Testing To ensure that the softwgre meets_performance LA County
requirements (response time, stability)
To provide a walkthrough of the software to Orange
Software Turnover for County including a functional walkthrough, delivery of | LA County and

Orange County

User Acceptance
Testing

To obtain confirmation that a system meets mutually
agreed-upon requirements

Orange County

Defect Resolution

To address/resolve defects identified by Orange
County in User Acceptance Testing

LA County

SECURE Maintenance Agreement — SOW - Component 2_5-18-12
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three

2.4  The new version of SECURE will be deployed by OC C-R and LA staff to the
QA environment at OC C-R for testing and approval.

25 OC C-R will forward the enhanced enterprise version of SECURE for
approval by the California Department of Justice (DOJ) ERDS Program.

2.6  Upon approval by the California DOJ ERDS Program, the new SECURE
Version Three will be released by OC C-R to the participating counties in their
production environments.

Deliverable Task 2 — SECURE Development

Upon completion of coding, LA will release to OC C-R the new SECURE
Version Three for testing in the quality assurance environment. All
documentation required for this software, user documentation, test plans,
and installation documentation will be included.

TASK 3—-ACCEPTANCE TESTS

3.1 After LA delivers to OC C-R a completed Task/Deliverable Acceptance
Certificate (Exhibit H) of the applicable installation tests, OC C-R may conduct
any and all tests, at OC C-R’s sole discretion, to determine System functionality
and reliability with the active assistance of LA. The tests (collectively, the
"Acceptance Tests") will include, but are not limited to, the following:

3.1.1 Initial System component tests to determine whether each System
component has been properly installed and is working in accordance
with all applicable Specifications;

3.1.2 Integrated System component test to determine whether each System
component interfaces and integrates with other System components
already installed and whether each such System component can be
used in the approved operating configuration and operates in
accordance with all applicable Specifications and this Agreement;

3.1.3 The final System test shall ensure that all System components of the
application and of all previous updates and modifications interface and
integrate with System and each other in the approved operating
configuration and operate in accordance with all applicable
Specifications and this Agreement.
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three

3.2  Failed Acceptance Testing

If OC C-R Project Manager makes a good faith determination that a System
component has not successfully completed an Acceptance Test, OC C-R
Project Manager shall promptly notify LA by email of such failure, specifying
with as much detail as possible the manner in which the System component
or System failed to pass the applicable Acceptance Test. For the purpose of
Paragraph 3.2 “notification” or “in writing” shall mean communication by
email. LA shall immediately commence all reasonable efforts to complete, as
quickly as possible, such necessary corrections, repairs and modifications to
the System component or the System as will permit the System component
and the System to be ready for retesting. LA shall notify OC C-R’s Project
Manager when such corrections, repairs and modifications have been
completed, and the Acceptance Tests shall begin again. |If, after the
applicable Acceptance Test has been completed for a second time, OC C-R’s
Project Manager makes a good faith determination that the System
component or System again fails to pass the applicable Acceptance Test, OC
C—-R’s Project Manager shall promptly notify LA in writing, specifying with as
much detail as possible the manner in which the System component or
System failed to pass the applicable Acceptance Test. LA shall immediately
commence all reasonable efforts to complete, as quickly as possible, such
necessary corrections, repairs and modifications to the System component or
the System as will permit the System component and the System to be ready
for retesting. Such procedure shall continue until such time as OC C-R
notifies LA in writing either: (i) of the successful completion of such
Acceptance Test or (ii) that OC C-R has concluded in its sole judgment that
satisfactory progress toward such successful completion is not being made, in
which latter event OC C-R shall have the right, in OC C-R's sole judgment, to
terminate this Agreement.

3.3 Task/Deliverable Acceptance Certificate

After OC C-R's Project Manager has determined that the System, as a whole,
has achieved Acceptance, as set forth in Section 3.1, OC C-R’s will
countersign the applicable Task/Deliverable Acceptance Certificate. OC C-R
will not unreasonably withhold approval signature.

Deliverable Task 3 — Acceptance testing

LA will provide a complete Acceptance Test.
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EXHIBIT A — COMPONENT 2
Development of SECURE Version Three

TASK 4 - SECURE RELEASE PHASE

LA will work with OC C-R to ensure the new version of SECURE is deployed to the
OC C-R production centers. LA will train OC C-R staff to support SECURE Version
Three.

Deliverable Task 4 — SECURE Release Support
LA will provide remote support as needed to ensure OC C-R staff can
successfully deploy SECURE Version Three to production.
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EXHIBIT C — Component 2

SECURE VERSION THREE SERVICE
TO SECURE SYSTEM

PRICE MATRIX

Service Description Cost Due
Source Code Stabilization 1,170,000.00 Payment due 45
days after
July 1, 2012 through January 31, 2014 deliverable’s end
dates

Includes: ITSSMA, Software, Hardware

Refer to Paragraph VIII (Cost/Compensation), Number 2 of the Agreement

SECURE Maintenance Agreement — SOW — Component 2
Exhibit C — Price Matrix
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EXHIBIT D

LOS ANGELES COUNTY
REGISTRAR-RECORDER/COUNTY CLERK

SECURE

CusTOM PROGRAMMING MODIFICATION REQUEST
This document is used to request and document a baseline/custom
programming modification and database table updates.

Project/Module: Date
Requester’s Name Phone:
Contact Person Phone:
Modification Type:

[J Enhancement
[J Design Clarification

[1 Other

Modification Description (Attach other pages if necessary):

Comments:

APPROVALS:
Requestor Name (Print) Signature Date
OCC-R Signature Date
RR/CC Signature Date

SECURE Maintenance Agreement — SOW — Component 2
Exhibit D — Custom Programming Modification Request
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EXHIBIT E

PROBLEM REPORTING FORM

Please fill out the following information when contacting the Los Angeles County Technical
Team for SECURE Support.

DATE:

PARTNER OR SUBMITTER NAME:

MODULE IDENTIFIED:

DESCRIPTION OF ISSUE:

STEPS TO REPRODUCE:

SOLUTIONS ATTEMPTED:

SECURE Maintenance Agreement —SOW - Component 2
Exhibit E — Problem Reporting Form
PAGE 9
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EXHIBIT H
TASK/DELIVERABLE ACCEPTANCE CERTIFICATE

TRANSMITTAL DATE
Registrar-Recorder County Clerk
12400 Imperial Highway
Norwalk, CA 90650
TASK/DELIVERABLE ACCEPTANCE CERTIFICATE CONTRACT NUMBER
TITLE
FROM: TO:
Kai Ponte, LA’s Project Manager (Signature Required) Patrick Copland, OC C-R Project Manager

LA hereby certifies to OC C-R that as of the date of this Task/Deliverable Acceptance Certificate, it has satisfied all conditions precedent in
the Agreement (including the Exhibits thereto) to the completion of the Tasks and delivery of the Deliverables set forth below, including (i)
satisfaction of all completion criteria applicable to such Tasks and Deliverables, and (ii) OC C-R’s approval of all Work performed in
connection with such Tasks and Deliverables. LA further represents and warrants that the Work performed in respect of such Tasks and
Deliverables has been completed in accordance with Exhibit A (Statement of Work. OC C-R’s approval and signature constitutes an
acceptance of the Tasks and Deliverables listed below.

TASK DESCRIPTION DELIVERABLES
(including Task and Subtask numbers as set forth in the Statement of Work) (including Deliverable numbers as set forth in the Statement of Work)
Comments:

Attached hereto is a copy of all supporting documentation required pursuant to the Agreement, Exhibit A
(Statement of Work), including any additional documentation reasonably requested by County.

OC C-R’s Acceptance:

NAME SIGNATURE DATE
Patrick Copland, OC C-R Project Manager

SECURE Maintenance Agreement —SOW - Component 2
Exhibit h — Summary of Requirements Document for SECURE V.3
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EXHIBIT |
PROJECT CONTROL DOCUMENT

| SECURE_ERDS's SECURE

¢4 SECURE

adoms

= SECURE > Project Control Wiki > Home
" Home

View All Site Content : :
SECURE v3 - Project Control Wiki

Team Web Access
Dashboards The Project Control Wiki contains a collection of essenbial project related documents. Click an the link to view the document.

» My Dashboard
+ Project Dashboard

Excel Reports

Reports

Documents
5 Team Wiki

» Shared Documents
Samples and s Risk Assessment and Mangment

o Projed Charter

¢ Project Schedule

Templates
» Project Control Wiki

i o Project Contact Uit
s Calendar
Process Guidance
“ £ * Custom Programming Modification Request

Recent Changes h

* Home

; ﬂﬁ'ﬂ Lff:rlfri I » Task/Deliverable Acceptance Certificate

Bl View All Pages

* Problem Reporting Form

Last modfied at 5/3/2012 10:50 AM by Christopher Paima

SECURE Maintenance Agreement —SOW - Component 2
Exhibit h — Summary of Requirements Document for SECURE V.3
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ATTACHMENT 1lI

Multi-County Agreement




MULTI-COUNTY AGREEMENT BETWEEN THE COUNTIES OF LOS ANGELES,
ORANGE, RIVERSIDE AND SAN DIEGO FOR THE SHARED OWNERSHIP AND ONGOING
MAINTENANCE OF AN ELECTRONIC RECORDING DELIVERY SYSTEM

This Multi-County agreement (“Agreement”) is made and entered into on the /9Aday of
é] Lk’(; St 2008, between the Counties of Los Angeles, Orange, Riverside and San Diego,
(“Connties”) political subdivisions of the State of California.

RECITALS

WHEREAS, Assembly Bill 578 (Stats. 2004, Ch. 621, sec. 2), known as the Electronic Recording
Delivery Act of 2004, set forth at Title 3, Division 2, Part 3, Chapter 6, Article 6 of the California
Government Code (section 27390 et. seq.), authorizes County Recorders in California to accept digitized
electronic records and certain digital electronic documents for recordation pursuant to the provisions and
regulations being developed by the Department of Justice; and

WHEREAS, the Counties to this Agreement wish to share in the ownership and ongoing
maintenance of an electronic recording delivery system, where authorized submitters (title insurer,
underwriter title company, institutional lender, and government entities) would have single points of
submission with the ability to submit documents to multiple counties;

NOW THEREFORE, the Counties, above mentioned, for and in consideration of the mutual
promises and agreements herein continued, do agree to the following:

AGREEMENT

1. Statement of Purpose:

The purpose of this agreement is to allow the Counties to share in the ownership, cost and
maintenance of a multi-county electronic recording delivery system. It will be more cost effective for
each County to participate in a cooperative system as opposed to purchasing and maintaining a separate
system. The electronic recording delivery system has the ability to facilitate access and communication
with certain customers electronically that will enable each County’s recording process to be more
efficient and timely.

The “Counties” Los Angeles, Orange, San Diego and Riverside are the “Owners” of the electronic
recording delivery system and any subsequent additional counties are considered the “Participants.”

2. Term:
The term of this Agreement shall commence upon execution thereof by the Counties and shall
continue in effect for a period of five (5) years and will automatically renew for an additional five (5)

year period unless terminated or extended as provided herein. The Counties may further extend the term
by written agreement

C:\Documents and SettingsifranciDesktopiRevised ASR Documents\MOU with changes final doc
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3.

4.

Administration:

(a) Each party agrees to assign the County of Orange as the Lead County (“Lead County™). The
powers, duties and responsibilities of the Lead County are set forth in Exhibit A.

(b) The Lead County will coordinate the service preferences of the Agreement and enable
implementation, training, hosting and support of a system known as the Statewide Electronic Courier
Universal Recording Environment, “SECURE,” which will be compliant with the Electronic
Recording Delivery Act of 2004 (AB 578).

() The Counties shall each have an equal vote in any decision, including but not limited to,
enhancements, modifications and maintenance to the system. The County Recorder or his/her
designee shall be deemed the appointed representative of each County to exercise its vote under this
Agreement. All voting powers shall reside with the Counties.

(d) SECURE shall be the propriety software used by the Counties.

Ownership:

(a) Each County shall have an equal share of all rights, title and ownership interest(s), (including
but not limited to copyright), in the SECURE system.

(b) The original and any copies of the SECURE software, (including source code), in whole or in
part, are and will remain the property of the Counties, and this will be reflected in any agreement
with vendors.

(c) Unless otherwise agreed upon by the Counties, all software and related work to be provided
by any vendor shall be the sole property of the Counties.

(d) Any vendor hired to modify, enhance, and maintain the software shall have no ownership
interest in any software or related work.

(e) Upon majority approval by the Owners, the Lead County shall have the right to transfer
and/or distribute software to any other office of the County Recorder within the State of California
as “Participants.”

. Cost:

(a) The County of Orange shall pay the initial acquisition cost of $2.52 million dollars. Each
County that is a party to this Agreement shall pay an equal share of the initial acquisition costs and
annual direct maintenance costs, as provided for in Exhibit B and Exhibit C. Exhibit C applies only
to the County of Riverside.

(b) Each County shall deposit their share of the initial acquisition cost and first year’s annual
support costs of this Agreement in a project account to be established in the name of the Lead

CADocuments and Settings\franciDesktop\Revised ASR Documents\MOU with changes tinal doc
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County within sixty (60) days of the effective date of this Agreement. Lead County may only make
disbursements from this account with majority approval of the Counties.

(¢) The Lead County shall provide to the Counties copies of all billings submitted by and all
payments made to any provider of services under this Agreement.

(d) The annual costs which include any adjustments and/or enhancement costs will be reviewed
by the Lead County, shared with the other Counties, and adjusted annually as provided for in Exhibit
B.

6. Termination:

A county may withdraw from the Agreement upon providing sixty (60) days written notice to the
other Counties; however, the accumulated capital contribution of the withdrawing county shall remain in
the project account for SECURE system use without compensation to the withdrawing county. Each
withdrawing county shall remain liable for and shall pay its proportional share of any indebtedness
incurred before withdrawing. The withdrawing county shall not be entitled to a credit or refund for any
sums paid under this Agreement. The withdrawing county shall not otherwise effect this Agreement.

7. Indemnification:

(a) Except as provided in section 7(b), in lieu of and not withstanding the pro rata risk
allocation which might otherwise be imposed between the Counties pursuant to Government
Code section 895.6, the Counties agree that all losses or liabilities incurred by a county shall not
be shared pro rata, but instead the Counties agree that, pursuant to Government Code section
895.4, each of the Counties hereto shall fully indemnify and hold each of the other Counties,
their officers, board members, employees and agents harmless from any claim, expense or cost
(including attorney’s fees), damage or liability imposed for injury (as defined by Government
Code section 810.8) occurring by reason of that County’s negligent acts, omissions, or willful
misconduct of its officers, board members, employees or agents, under or in connection with or
arising out of any work, authority or jurisdiction delegated to such county under this Agreement.
Except as provided in Section 7(b), no county, nor any otficer, board member, employee or agent
thereof shall be responsible for any damage or liability occurring by reason of the negligent acts
or omissions or willful misconduct of other Counties hereto or any provider of SECURE, and
their board members, employees or agents, under or in connection with or arising out of the
Agreement. It is further understood and agreed the indemnification herein extends to and
includes liability which arises by operation of law as the result of any act, omission or
occurrence related to this Agreement, or which arises from the work performed relative to this
Agreement. Should the legality of this Agreement be challenged, the Counties shall equally
share the cost of detense, litigation and any damages award.

(b) Notwithstanding any other provision in this MOU and to the fullest extent allowed by
law, the County of Orange shall indemnify, detfend and hold harmless the other parties to the
MOU and their information and technology vendors (collectively “other parties™) from and
against any and all claims, demands, suit actions, proceedings, judgments, losses, damages,
injuries, penalties, costs (including attorney’s fees), expenses and liabilities resulting from a
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claim that the SECURE system, in whole or in any part, that is in existence at the time of the
execution of this Agreement infringes the intellectual property rights of any third party, including
without limitation copyrights, patents, or trademarks. If the SECURE system or any part thereof
that is in existence at the time of the execution of this Agreement is held to infringe upon any
patent, trademark, copyright, trade secret or other intellectual property or proprietary right of any
third party, and other parties’ use of the system or any other part thereof, is enjoined or interfered
with in any manner, then the County of Orange, at its option, within ninety (90) calendar days of
such injunction or interference may: (a) procure for other parties’ the right to continue using the
system free of any liability for infringement or violation; (b) replace or modify the system with a
non-infringing system or product equivalent or better functionality; or (¢) in the event the County
of Orange is unable, after exercising its best efforts to implement one of the options set forth in
subsection (a) or (b) above, accept the return of the system at the County of Orange’s sole cost
and expense and refund to all other parties an amount equal to the total amount paid by the other
parties to the County of Orange for the system less the value attributed to the other parties’ use of
the system. The value attributed to the other parties’ use of the system is the pro-rated amount of
the acquisition cost as determined by the number of years the other parties had use of the
SECURE system over the expected ten year term of this Agreement. For example, if the other
parties had use of the SECURE system for three years at which time the system is deemed
infringing and the County of Orange issues a refund under this provision, the other parties would
receive a refund of seventy percent of their acquisition costs. Maintenance costs are not to be
calculated into the refund amount.

8. Cooperation of parties:

The Counties recognize that full cooperation is essential in handling of data and information
contemplated by this Agreement. Unless otherwise provided by law, the Counties agree to provide any
data, information, and documentation reasonably necessary to the performance of this Agreement.

9. Modification:

No exceptions, alternatives, substitutes or revisions are valid or binding unless authorized by the
Counties in writing.

In the event that a significant system modification is needed, upon majority approval, all Counties
shall pay an evenly divided portion of the modification costs.

In the event that a system modification is needed, and the modification be deemed “significant,” as
referred to in California Code of Regulations, Title 11, Division 1, Chapter 18, Article 6, section
999.167, all Counties to this Agreement shall pay an evenly divided portion of their certification costs to
the State of California Attorney General.

10. Additional parties:

Additional counties may participate in the use of the SECURE system upon majority approval of the
Counties. Participants will be added by use of a separate Memorandum of Understanding Agreement
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created and approved by the Counties. In addition, fees for use of the system by Participants shall be
determined and imposed by the Counties.

11. Successors and assigns:

The terms, covenants, and conditions contained herein shall apply to and bind the heirs, successors,
executors, administrators and assigns of the Counties.

12. Assignment:

This Agreement shall not be assigned by a county, either in whole or in part, without prior
written consent of all Counties. Any assignment or purported assignment of this Agreement by a
county without the prior written consent of all Counties will be deemed void and of no legal force or
effect.

13. Review for legal adequacy:

Each County acknowledges and agrees that this Agreement has been reviewed and approved as to
form by each County’s respective legal counsel.

14. Governing laws and venue:

This Agreement has been negotiated and executed in the State of California and shall be governed by
and construed under the laws of the State of California. In the event of any legal action to enforce or
interpret this Agreement, the sole and exclusive venue shall be a court of competent jurisdiction located
in Orange County, California and the Counties hereto agree to and do hereby submit to the jurisdiction
of such court, notwithstanding Code of Civil Procedure section 394.

15. Waiver:

No waiver of the breach of any of the covenants, agreements, restrictions, or conditions of this
Agreement by any County shall be construed to be a waiver of any succeeding breach of the same or
other covenants, agreements, restrictions, or conditions of this Agreement. No delay or omission of any
County in exercising any right, power or remedy herein provided in the event of default shall be
construed as a waiver thereof or acquiescence therein, or be construed as a waiver of a variation of any
of the terms of this Agreement.

16. Severability:

If any term or portion of this Agreement is held to be invalid, illegal, void or otherwise
unenforceable by a court of competent jurisdiction, the remaining provisions of this Agreement shall
continue in full force and effect.
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17. Notices:

All notices, billings, or other communications provided for in this Agreement shall be sent by
postage prepaid first class mail to the respective Counties as provided in this paragraph.
The County of Los Angeles:

Sharon A. Gonterman

Assistant Registrar-Recorder/County Clerk
12400 Imperial Highway, Room 5013
Norwalk, CA 90650

(562) 462-2073

The County of Orange:

Renee Ramirez, Orange County Assistant Clerk-Recorder
Hall of Finance and Records

12 Civic Center Plaza, Room 101

Santa Ana, CA 92701

(714) 834-2248

The County of Riverside:

Bobbi Schutte, Chief Deputy Assessor-County Clerk Recorder
2724 Gateway Drive

Riverside, CA 92507

(951) 486-7103

The County of San Diego:

Diana Bradrick, San Diego County Chief Deputy Recorder
1600 Pacific Highway, Room 260

San Diego, CA 92101

(619) 531-5236
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18. Signature in Counterparts:

This Agreement may be executed in counterparts by all Counties. The Agreement is in effect
as to any signatory party on execution and, for purposes of enforcement, true copies of signatures shall
be deemed to be original signatures.

IN WITNESS WHEREOF, the Counties hereto have caused this Agreement to be executed and

attested to by their proper officers thereunto duly authorized, and their official seals to be hereto affixed,
as of the day and year first above written.

THE COUNTY OF LOS ANGELES:

By: Dean C. Logan

Signature:

Title: Los Angeles County Registrar-Recorder/County Clerk
Dated:

THE COUNTY OF LOS ANGELES COUNTY COUNSEL:

Approved as to form by: Patrice Salseda
Signature: /2 Cf e b

Title: «~" Deputy County Counsel

Dated: July 23. 2008

Approved by the County of Los Angeles Board of Supervisors on:
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18. Signature in Counterparts:

This Agreement may be executed in counterparts by all Counties. The Agreement is in effect
as to any signatory party on execution and, for purposes of enforcement, true copies of signatures shall
be deemed to be original signatures.

IN WITNESS WHEREOF, the Counties hereto have caused this Agreement to be executed and
attested to by their proper officers thereunto duly authorized, and their official seals to be hereto affixed,
as of the day and year first above written.

THE COUNTY OF ORANGE:
By: Tom Daly

Ton Dzl
Signature: / O\ KZ
Title: Orange County Clerk-Recorder
Dated: K- 22— 0%

THE COUNTY OF ORANGE COUNTY COUNSEL:

—

Approved as to form by: &ﬂ Aren E} E e Inees

Signature: Lm\'gru /Ru X%x atha
. ' . A .
Title: en AL Nax b2

Dated: a’“!% ] I Yele) S

Approved by the County of Orange Board of Supervisors on: f’? //0 g
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18. Signature in Counterparts:

This Agreement may be executed in counterparts by all Counties. The Agreement is in effect
as to any signatory party on execution and, for purposes of enforcement, true copies of signatures shall
be deemed to be original signatures.

IN WITNESS WHEREOF, the Counties hereto have caused this Agreement to be executed and
attested to by their proper officers thereunto duly authorized, and their official seals to be hereto affixed,
as of the day and year first above written.

THE COUNTY OF RIVERSIDE:

By: LarpnW. WQ
Signature: N ig

Title: Riverside County Assessor-County Clerk-Recorder

Dated: 8-290-08

THE COUNTY OF RIVERSIDE COUNTY COUNSEL:

Approved as to form by: PR R 9 NET RN
\
Signature: i W) MAG e s D N v o
3
Title: D eey Thasxy Cruaw
Dated: 1-99-6%

Anproved by the County of Riverside Board of Supervisors on: _7-22-08
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18. Signature in Counterparts:

This Agreement may be executed in counterparts by all Counties. The Agreement is in effect
as to any signatory party on execution and, for purposes of enforcement, true copies of signatures shall
be deemed to be original signatures.

IN WITNESS WHEREOF, the Counties hereto have caused this Agreement to be executed and
attested to by their proper officers thereunto duly authorized, and their official seals to be hereto aftixed,
as of the day and year first above written.

THE COUNTY OF SAN DIEGO:

By: GregorydTPmith -~
Signature: 4
Title: San Diego%untl Assessor/Recorder/County Clerk

Dated: q - ;2 - O%'

THE COUNTY OF SAN DIEGO COUNTY COUNSEL:

/ét@fsﬂrﬂ/

Approved as to form by:

Signature:

Title: 5( -/ @C/quf @m@ éumjgé/
Dated: d ,Zc:@f/aq/

Approved by the County of San Diego Board of Supervisors on:q -]G g G%'
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EXHIBIT A

Responsibilities

The County of Orange, as the Lead County, shall perform the following functions:

1.

9.

10.

1.

12.

13.

14.

Acquire all ownership rights to SECURE, which will be AB 578 compliant, and utilize
guidance from nationally recognized standard setting bodies, which adheres to applicable
Federal and State laws;

Ensure SECURE will support vendor specific connections to county back end users;

Supply Electronic Recording Application Program Interface (API) document to potential
partners;

Implement, train, host, support and manage ongoing system operations and support
capabilities for SECURE;

Work with potential submitiers to install software and provide training;

In collaboration with San Diego, Riverside and Los Angeles counties, promote the
SECURE system to other counties and authorized submitters;

Manage the SECURE accounts (approval/denial/suspension) for all county
administrators;

Encourage the widespread adoption of the SECURE system;

Provide a mechanism for additional counties to join as Participants of SECURE on a
ongoing fee basis;

Perform such other functions as are required to accomplish the purpose of this
Agreement;

Serve as a liaison with the Office of the California Attorney General and the Counties to
ensure that all standards are being met;

Select and manage server hosting facilities based on security, disaster survivability, and
business continuity requirements;

Manage installation testing, and final acceptance of SECURE system
modification/enhancements;

Work with the Counties and Participants to achieve certification of system;
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15. Develop ongoing system management procedures and policies; and
16. Develop and manage process for system upgrades, enhancements, and support.
Powers

With the approval of the Counties, the Lead County shall have the authority to:

a. Employ agents and employees;

b. Make and enter into contracts for support and maintenance; and

c. Perform all other acts reasonable and necessary to carry out the purpose of this
Agreement.
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EXHIBIT B

Costs
The Lead County, shall:

a. Receive and receipt for all money of SECURE and place it in a special established fund
designated solely to SECURE;

b. Be responsible upon his or her official bond for the safekeeping and disbursement of all
SECURE money held by him or her;

c. Annually collect the direct maintenance costs for SECURE for each County. The initial
annual direct maintenance cost is estimated at $100,000 per County;

d. Review the annual costs for SECURE, to include any adjustment and/or enhancement
costs, provide the results of the review to the Counties, and adjust them annually to only
include direct costs;

e. Disburse, when due, out of SECURE funds, all sums payable on outstanding bills and
money owed approved by the Counties;

f. Issue checks to pay demands against SECURE which have been approved by the
Counties;
g. Be responsible on his or her official bond for his or her approval of disbursement of

SECURE money;
h. Keep and maintain records and books of accounts on the basis of the uniform
classification of accounts adopted by the State Controller (the books of accounts shall

include records of assets, liabilities and of contributions made by each party); and

1. Cause to be made an annual audit of the accounts and records of SECURE as prescribed
in California Government Code sections 6505 and 26909.
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EXHIBIT C

Riverside County shall deposit its share of the first year’s annual support costs of this
Agreement in a project account to be established in the name of the Lead County within sixty
(60) days of the eftective date of this Agreement. Riverside County shall also deposit its share of
the initial acquisition cost incrementally, upon the occurrence of the following milestones:

l. The sum of $100,000 within sixty (60) days of the effective date of this Agreement.

2. The sum of $200,000 upon the mutual satisfaction of the Lead County and Riverside
County of the development of the tasks and responsibilities as set out in the FRDS
Baseline Requirements and Technology Standards Muatrix.

3. The sum of $200,000 when the SECURE system in Orange County is Certified by the
California Attorney General.

4. The final payment of $130,000 when the SECURE software is installed and operational
in
Riverside County and has been Certified by the California Attorney General.

5. All of the afore-mentioned sums may be disbursed by the Lead County with approval of
the Counties.
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